Task Name

Start

Finish

2010 2011 2012 2013 2014 2015
Hi | H2 | Ho | H2 | Ho | H2 | Ho | H2 | Hi | H2 | H1 | H2
o |Completed Milestones Wed 8/4/10 Sun3/1/15 v | | @
1 Phase | - Pre-application Wed 8/4/10 Thu 11/29/12 ———
2 Request for MAP Team Wed 8/4/10 Wed 8/4/10 - PIT
Support
3 Initial Agency MAP Team Tue 11/126/10 Tue 11/126/10 - ORA
Mtg
4 Project Kickoff Mtg Tue 11/30/10 Tue 11/30/10 | ORA
5 MAP Team Draft Agreement Tue 11/30/10 Tue 11/30/10 A
6 MAP Team Final SOP Thu 3/17/12 Thu 3/27/12 Y ORA
7 MAP (State) Contract Tue 11/30/10 Tue 11/30/10 ' ORA
8 Leadership Briefing #1 Mon 12/6/10 Mon 12/6/10 ' ORA
9 HPA (field work) Wed 1/19/11 Mon 2/7/11 ¢ WDFW
10 Verification of NWP #5 Wed 2/9/11 Wed 2/9/11 - Corps
11 Site Visit & Discussion Thu 2/17/11 Thu 2/17/11 - PIT
12 Preliminary Documents Mon 2/28/11 Mon 2/28/11 PIT
Submitted
13 Agency Comments Wed 4/6/11 Tue 5/3/11 % Agencies
14 Corps Permit Submitted Mon 2/28/11 Mon 2/28/11 »—PIT
15 Corps EIS Determination Mon 6/13/12 Mon 6/13/12 Y Corps
16 Authorization - Use of Tue 3/12/11 Tue 3/1/21 - WDNR
State-owned Aquatic Lands
(from 5/5/92)
17 MAP Team Mtg #1 Thu 3/17/12 Thu 3/17/12 ' ORA
18 MAP Team Briefing Thu 3/31/11 Thu 3/31/11 PIT
(wetlands)
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Task Name

Start

Finish

2010 2011 2012 2013 2014 2015
Hi | H2 | Ho | H2 | Ho | H2 | Ho | H2 | Hi | H2 | H1 | H2
19 MAP Team Mtg #2 Thu 4/28/11 Thu 4/28/11 - ORA
20 MAP Team Mtg #3 Thu 5/12/11 Thu 5/12/11 - ORA
21 Draft Marine Bio Moni Plan Fri 5/20/11 Fri 5/20/11 j PIT
22 Agency Cmt on Marine Biol Frig/27/11 Tue 5/31/12 YAgencies
23 Letter to Ecology - 401 Wed 5/25/11 Wed 5/25/11 PIT
24 Ecology Response - 1 year Tue 6/28/11 Tue 6/28/11 ; Ecology
window
25 HPA - sediment sampling Tue 5/31/12 Tue 5/31/12 | WDFW
26 Final Marine Bio Plan w/ Thu 7/14/11 Thu 7/14/11 YPIT
Cmts
27 County Permit Application Mon 6/6/11 Mon 6/6/11 PIT
Submitted j
28 County Determination Thu 6/23/11 Thu 6/23/11 vFc?umty
29 County Extension for MMP Frig/23/11 Frig/23/11 Y County
and SSDP
30 Draft Sediment Impl Plan Tue 6/21/11 Tue 6/21/11 ~PIT
31 NWP #6 Coverage Tue 6/28/11 Tue 6/28/12 | Corps
32 Aquatic Lands ROE Thu 6/30/11 Thu 6/30/11 || WDNR
33 Agency Cmt on Sediment Tue 6/28/11 Mon 8/22/11 - Agencies
Plan
34 Response to Agency Mon 8/1/11 Mon 8/1/11 . PIT
Comments
35 County-Ecology Co-lead Fri7/15/11 Fri7/15/11 | SEPA Agencies
Agreement
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ID |Task Name Start Finish 2010 2011 2012 2013 2014 2015
Hi | H2 | Ho | H2 | Ho | H2 | Ho | H2 | Hi | H2 | H1 | H2
36 Geotech Investigation - Wed 8/3/11 Fri 3/26/12 P——
Violation
37 Notices of Violation Wed 8/3/11 Wed 8/3/11 - County
38 Warning Letter Thu 8/4/11 Thu 8/4/11 | Ecology
39 Forest Practice Notice to Fri 8/12/11 Fri 8/12/11 WDNR
Comply
40 Applications - NPDES, Mon 8/15/11 Fri 8/19/11 "PIT
SEPA, erosion, mitigation
41 Notice of Recission and Wed 8/17/11 Wed 8/17/11 - County
Reissued NOV
42 Temporary Erosion Fri8/19/11 Fri8/19/11 - County
Control Plan
43 SEPA MDNS Mon g/12/11 Mon g/12/11 | County
L Stormwater Pollution Mon 9/12/11 Mon 9/12/11 IT
Prevention Plan }—T
45 NPDES for Construction Fri1a/4/12 Fri1a/4/12 Y Ecology
Stormwater
46 JARPA for Geotechnical Tue 9/13/11 Tue 9/13/11 - PIT
Investigation
47 Violation Letter Frig/23/11 Frig/23/11 - Ecology
48 Comment Letter - MDNS Mon 9/26/11 Mon 9/26/11 - Ecology
49 Comment Letter - MDNS Mon g/26/11 Mon g/26/11 - DAHP
50 Land Disturbance Permit Wed 10/12/11 Wed 10/12/11 | County
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ID |Task Name Start Finish 2010 2011 2012 2013 2014 2015
Hi | H2 | Ho | H2 | Ho | H2 | Ho | H2 | Hi | H2 | H1 | H2
51 Inspection - NPDES for Co Wed 2/29/12 Wed 2/29/12 | Ecology
52 Inspection - NPDES for Co Mon 3/12/12 Fri3/16/12 i Ecology
53 BNSF JARPA (to Corps) Mon 8/15/11 Mon 8/15/11 - BNSF
54 BNSF JARPA (to Ecology) Wed 8/4/10 Wed 8/4/10 - BNSF
55 Field Trip - Westshore Term Tue 9/20/11 Tue 9/20/11 ' ORA
56 MOU - Agencies Co-lead Mon 10/17/11 Mon 10/17/11 . SEPA/NEPA Agencies
57 Salmonid Spawner Survey Thu 10/13/11 Thu 10/13/11 PIT
(Stream 1)
58 Economic Analysis Reports Thu 10/27/11 Thu 10/27/11 . RIT
59 Leadership Briefing #2 Thu 12/8/12 Thu 12/8/12 | ORA
60 MAP Team Mtg #4 Tue 12/13/11 Tue 12/13/11 | ORA
61 RFP - NEPA/SEPAEIS Wed 1/4/12 Wed 1/4/12 ' SEPA/NEPA Agencies
62 Consultant Proposals Due Tue 2/14/12 Tue 2/14/12 ¢ 2/14
63 Conduct interviews Wed 3/14/12 Thu 3/15/12 | SEPA Agencies
64 Negotiate and finalize Tue 6/12/12 Tue 6/12/12 ¢ 6/12
contract
65 New SSDP Mon 3/19/12 Mon 3/19/12 HPIT
66 Complete MDP Mon 3/19/12 Mon 3/19/12 HPIT
67 Determination of Completen Mon 4/2/12 Mon 4/2/12 ‘\'COUI‘ItY
68 Notice of Application Mon 4/16/12 Mon 4/16/12 Y County
69 Notice of Intent Fri9/21/12 Fri9/21/12 | Corps
70 Determination of Mon 9/24/12 Mon 9/24/12 - County
Significance
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Task Name

Start

Finish

2010 2011 2012 2013 2014 2015
Hi | H2 | Ho | H2 | Ho | H2 | Ho | H2 | Hi | H2 | H1 | H2
71 Wetland (Parcel 14) Tue 11/20/12 Tue 11/20/12 - Corps
Jurisdictional Determination
72 Project Info & Technical Thu 11/29/12 Thu 11/29/12 - PIT
Reports
73 Phase Il - Scoping Mon g/24/12 Wed 7/31/13 P—
74 Begin Public Scoping Mon g9/24/12 Mon g9/24/12 & 9/24
75 Scoping Period Mon g/24/12 Tue 1/22/12 -
76 Public Scoping Mtgs Sat10/27/12 Thu 12/13/12 -
77 Agency Scoping Mtg Fri11/g9/12 Fri11/9/12 ¢ 11/9
78 Agency Scoping Mtg Tue 1/15/13 Tue 1/15/13 ® 1/15
(Marine)
79 Scoping Summary Report Fri3/29/13 Fri3/29/13 ¢ 3/2¢
8o NEPA & SEPA Scope Memos Wed 7/31/13 Wed 7/31/13 ¢ |7/31
81 Phase Il - Draft EIS Fri 3/1/13 Sun 3/1/15 ey
83 Begin EIS Development Fri3/1/13 Fri3/1/13 ¢ 31
84 Phase IV -
Comment/Response
86 Phase V - Final EIS
88 Phase VI - Public Notice
90 Phase VII - Record of Decision
92 Phase VIII - Permit Decisions
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